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Vendor ID: 0B69 HEARTLAND ELECTRIC CO/CHIEF CONST

Pay Period End Date:

01.23.2016

Contract Location:
DISTRICT 7 VIDEO CAMERAS

Contractor:

HEARTLAND ELECTRIC CO/CHIEF CONST CO DBA

4035 STAUSS RD
PO BOX 4920

GRAND ISLAND NE 68802-4920

Phone:
(308)385-4600

Escrow Agent:

Surety Co:

Counties

DUNDY

RED WILLOW

Project
Number

Fed State
Project Number

71160 000 ITS-NH-ITSN(38)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref

Post Post
034 21.38 140.58 ELECTRICAL

PROG

02.05.2015
02.12.2015
03.17.2015

11.02.2015
11.02.2015

Current Contract Amt
$91,810.30

Original Contract Amt
$91,810.30

% Dollar Comp
73%
% Time Comp
170%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager
Van Pelt, Curt
District Engineer
Wilson, Drew
Controller

Burling, Laurie

Total for Adjustments

Payment

01.27.2016

06.07.2016

06.08.2016

Total to Date

Prev to Date This Estimate

$66,585.45 $61,842.50 $4,742.95
$.00 $.00 $.00
$66,585.45 $61,842.50 $4,742.95
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$66,585.45 $61,842.50 $4,742.95
-$3,850.00 -$1,100.00 -$2,750.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
-$3,850.00 -$1,100.00 -$2,750.00
$62,735.45 $60,742.50 $1,992.95
ITS Project Manager
Olson, Steve 02.09.2016
Construction Engineer
Halstead, Kerri 06.07.2016
Controller
Burling, Laurie 06.08.2016
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Vendor ID: 0B69 HEARTLAND ELECTRIC CO/CHIEF CONST

Est Number: 0005 Pay Period End Date:  01.23.2016 Est Number: 0005 Pay Period End Date:  01.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 A401.40 29,083.00 2.000 58,166.00
0001 0001 0001.90 11.05 240.000 2,652.00 40' TOWER CAMERA SITE EACH 2.000 58,166.00
SIGN DAY EACH 240.000 2,652.00 1.500 43,624.50
138.000 1,524.90 0.000 0.00
39.000 430.95 0010 0010 L860.50 3,346.00 1.000 3,346.00
0002 0002 0002.97 351.00 4.000 1,404.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,346.00
FLASHING ARROW PANEL DAY 4.000 140400 CONTRACTOR COMPLIANCE 0.500 1,673.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 8B ELECTRICAL Contracted 91,810.30
0003 0003 0030.80 10,142.00 1.000 10,142.00 Current 91,810.30
MOBILIZATION LS 1.000 10,142.00 In place 66,585.45
0.900 9,127.80 This Estimate 4,742.95
0.000 0.00 Totals for contract Contracted 91,810.30
0004 0004 A001.05 1,417.00 3.000 4,251.00 Current 91,810.30
PULL BOX, TYPE PB-2 EACH 3.000 4,251.00 In place 66,585.45
2.000 2,834.00 This Estimate 4,742.95
0.000 0.00
0005 0005 A070.10 2.95 844.000 2,489.80
1 1/2-INCH CONDUIT IN TRENCH LF 844.000 2,489.80
715.000 2,109.25
0.000 0.00
0006 0006 A074.12 20.00 185.000 3,700.00
1 1/2-INCH CONDUIT, JACKED LF 185.000 3,700.00
69.000 1,380.00
0.000 0.00
0007 0007 A079.31 1.50 3,087.000 4,630.50
#4 AWG CU CONDUCTOR LF 3,087.000 4,630.50
2,352.000 3,528.00
2,352.000 3,528.00
0008 0008 A079.43 1.00 1,029.000 1,029.00
#8 GROUNDING CONDUCTOR LF 1,029.000 1,029.00
784.000 784.00
784.000 784.00






